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MEMORANDUM

Date: July 31,2013
To: Danny Searcy
From: David Odom

Re: Weekly Update on Grey Rock Activities

The last of the stone is going in on Project 4B. | anticipate wrapping that up mid to late
next week. They are only able to get about 2-3 days per week due to the weather.

Project 7 is continuing to make progress. The contractor is on the final section at the
beginning.

The Project 11 bid opening has been delayed until August 22" to allow contractors time
to walk the project with the centerline being staked.

Project 5 & 6 paving is underway.



